COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2016

ESTI MATE SUMVARY 11: 29: 58
CONTI D C20515 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20515- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TI VE ALLOW 55 WORK DAYS
REG ON 1 - 5 STRUCTURES | N WEST DENVER METRO PERCENT TI ME: 67.27 ORI G TI ME ALLOW 55 WORK DAYS
PRQJIECT NO NHPP R100- 231
REG ON 1 WEST G RDER CLEANOUT
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
AMVERI CAN WEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 01/ 25/ 2016 DATE TI ME STARTED 11/18/2015
275 E 64th AVENUE DATE LET 07/ 23/ 2015 DATE WORK BEGAN 11/ 18/ 2015
DATE AWARDED 08/ 03/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 20/ 2015 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 11/18/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 896, 389. 30 PARTI Cl PATI NG $ 821, 501. 50 $ 419, 304. 20
AWARD PROJECT AM: $ 957, 430. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 65% TOTAL EARNI NGS 821, 501. 50 419, 304. 20
FUNDS AVAI LABLE: $ 74,887.80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 821, 501. 50 419, 304. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,361. 45 -3,364.73
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 807, 140. 05 415, 939. 47
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 807, 140. 05 415, 939. 47
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 415, 939. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20515-BI D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NHPP R100- 231 ESTI MATE NO 0003 11: 29: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00002 *Erosion Log (12 Inch) 40. 000 40. 000
LF 0. 000 0. 00
5. 00000 40. 000 200. 00
0010 208-00035 *Aggregat e Bag 41. 000 21. 000
LF 20. 000 146. 00
7.30000 41. 000 299. 30
0015 208-00205 Er osi on Control Supervisor 5. 000 0. 000
HOUR 5. 000 575. 00
115. 00000 5. 000 575. 00
0020 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0025 250-00050 *Moni tori ng Techni ci an 325. 000 111. 000
HOUR 165. 000 13, 200. 00
80. 00000 276. 000 22, 080. 00
0030 250-00110 *Heal th and Safety O ficer 20. 000 7.000
HOUR 6. 000 660. 00
110. 00000 13. 000 1, 430. 00
0035 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 23, 760. 00
59, 400. 00000 1. 000 59, 400. 00
0040 626- 01000 Public Information Services 1. 000 0. 360
LS 0. 310 1, 550. 00
5, 000. 00000 0. 670 3, 350. 00
0045 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0050 630- 00007 *Traffic Control Inspection 25. 000 10. 000
DAY 11. 000 4,180. 00
380. 00000 21.000 7,980. 00
0055 630-00012 *Traffic Control Managenent 50. 000 23. 000
DAY 18. 000 16, 200. 00

900. 00000 41. 000 36, 900. 00



CONTI D C20515 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20515-BID ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NHPP R100- 231 ESTI MATE NO 0003 11:29: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630- 00015 Uniforned Traffic Control Coordination 1. 000 1. 000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0065 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 6. 000
EACH 4.800 960. 00
200. 00000 10. 800 2,160. 00
0070 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 2. 400 124. 80
52. 00000 5. 400 280. 80
0075 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 0. 000
EACH 4.500 234.00
52. 00000 4. 500 234.00
0080 630- 80342 *Construction Traffic Sign (Panel Size B) 35. 000 17.500
EACH 14. 000 868. 00
62. 00000 31.500 1, 953. 00
0085 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0090 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0095 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
11. 25000 0. 000 0. 00
0100 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 9, 240. 00
7, 700. 00000 2.700 20, 790. 00
0105 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0110 630-80360  *Drum Channel i zi ng Device 80. 000 40. 000
EACH 32. 000 360. 00
11. 25000 72.000 810. 00



CONTI D C20515 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20515-BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: NHPP R100- 231 ESTI MATE NO 0003 11: 29: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
5. 65000 0. 000 0. 00
0120 630-85041 *Mobi | e Attenuator 60. 000 29. 000
DAY 27.000 14, 040. 00
520. 00000 56. 000 29, 120. 00
0125 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 208, 686.30 $ 86,097.80 $ 187, 732.10
CAT NOO300 E-16-Jz
0155 202- 04041 *C ean Box G rder (Forms and Debris) 59, 630. 000 6, 590. 000
SF 53, 040. 000 212, 160. 00
4. 00000 59, 630. 000 238, 520. 00
CAT 0300 CURRENT AMT $ 238,520.00 $ 212,160.00 $ 238, 520. 00
CAT NOO0301 E-16-JY
0160 202- 04041 Cl ean Box G rder (Forns and Debris) 15, 624. 000 0. 000
SF 15, 624. 000 62, 496. 00
4. 00000 15, 624. 000 62, 496. 00
0165 210- 00500 *Rebuild Portions of Present Structure 3. 000 0. 000
EACH 3. 000 6, 300. 00
2, 100. 00000 3. 000 6, 300. 00
CAT 0301 CURRENT AMT $ 68, 796. 00 $ 68, 796. 00 $ 68, 796. 00



CONTI D C20515 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20515-BID ESTI MATE RUN 01/ 27/ 2016
PRQIECT: NHPP R100- 231 ESTI MATE NO 0003 11:29: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 E-16-JV
0170 202- 04041 C ean Box G rder (Forns and Debris) 21, 771.000 0. 000
SF 13, 062. 600 52, 250. 40
4. 00000 13, 062. 600 52, 250. 40
0175 210- 00500 *Rebui | d Portions of Present Structure 5. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0180 509-00010 *Structural Steel (Special) 86. 000 0. 000
LB 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 106, 184. 00 $ 52,250.40 % 52, 250. 40
CAT NOO303 F-16-AS
0185 202- 04041 O ean Box Grder (Forns and Debris) 33, 378. 000 33, 378. 000
SF 0. 000 0. 00
4. 00000 33, 378. 000 133, 512. 00
CAT 0303 CURRENT AMI  $ 133,512.00 $ 0.00% 133, 512. 00
CAT NOO304 F-16-AT
0190 202- 04041 O ean Box Grder (Forns and Debris) 35, 004. 000 35, 004. 000
SF 0. 000 0. 00
4. 00000 35, 004. 000 140, 016. 00
CAT 0304 CURRENT AMI $ 140, 016. 00 $ 0.00% 140, 016. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
675. 00000 1. 000 675. 00
CAT 0400 CURRENT AMI $ 675.00 $ 0.00% 675. 00
PROQIECT TOTAL CURRENT AMI $ 896, 389.30 $ 419,304.20 % 821, 501. 50



